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In 1991, legislation was enacted to re-establish passenger rail service in Maine. 
Responsibility for implementing this policy was first assigned to the Maine 
Department of Transportation (MaineDOT) but was subsequently transferred to a 
newly created quasi-independent state entity to limit potential State liabilities 
connected to operating passenger rail service. The Northern New England Passenger 
Rail Authority (NNEPRA) was created in 1995 by the Maine Legislature to develop 
and provide passenger rail service between Maine and Boston, Massachusetts. (See 
pages 2 – 4.) 
Passenger rail services operating around the country typically have required 
government subsidy to support operations and it appears this was anticipated to be 
true in Maine as well. Statute directs NNEPRA to keep fares at reasonable rates to 
encourage ridership and also directs NNEPRA to seek other funding necessary to 
cover operating deficits. (See pages 12 – 14.) 
MaineDOT is responsible for long-term planning for Maine’s transportation 
infrastructure including both freight and passenger rail. Although NNEPRA 
collaborates with MaineDOT in the planning related to passenger rail, the Authority’s 
role is primarily to implement current passenger rail policy choices and plans as laid 
out by MaineDOT. NNEPRA’s priorities for capital maintenance and improvement 
projects are those it expects will maximize, and improve efficiency of, the current 
service being offered. (See pages 9 – 12.) 
NNEPRA describes its mission as developing and managing a quality passenger rail 
system that meets the transportation needs of its customers, delivers value, and 
enhances economic development within its service region. This mission is supported 
with Board-approved goals, strategic initiatives and performance measures. (See page 
5.) 
NNEPRA fulfills its statutory purpose and mission by facilitating coordination 
between many operating partners. These partners include Amtrak, which owns and 
operates the train equipment, and several host railroads, Pan Am, Massachusetts Bay 
Transportation Authority (MBTA), and MaineDOT. NNEPRA also manages the 
budget, contracts, promotions, and customer services associated with the Downeaster 
passenger rail service currently operating between Boston, MA and Brunswick, ME. 
(See pages 5 – 6.) 
Over the five-year period FY11 – FY15, 52% of funds needed to cover NNEPRA’s 
operating expenses, including capital maintenance, came from Downeaster operating 
revenues which in total averaged about $8.8 million annually. Another 37% came 
from federal grants, averaging about $6.3 million annually, and 9% from State funds 
at nearly $1.6 million annually. The remaining 1% of funds were derived from non-
operating revenues, which include interest on accounts, Amtrak revenue adjustments, 
New Hampshire platform insurance reimbursements and various refunds. (See pages 
12 – 14 for more detail.) 
  





In April 2015, the Government 
Oversight Committee (GOC) placed 
a review of the Northern New 
England Passenger Rail Authority 
(NNEPRA) on OPEGA’s work plan. 
OPEGA initiated work on this review 
in April 2016. 
 
The initial phase of OPEGA’s review 
focused on gaining a sound 
understanding of NNEPRA and its 
functions and assessing areas of 
risk or concern. In making this 
assessment, OPEGA’s work 
included, but was not limited to: 
 reviewing issues discussed in 
unsolicited communications from 
citizens and at legislative 
committee meetings; 
 interviewing NNEPRA 
management and staff; the 
Chairman of the NNEPRA Board 
of Directors; and MaineDOT and 
DECD management and  staff;  
 observing the FTA’s Triennial 
Review of NNEPRA in 2015 and 
reviewing reports from past 
federal reviews and independent 
financial audits; 
 reviewing NNEPRA operational 
and financial policies and 
procedures; 
 reviewing MaineDOT and 
NNEPRA plans for passenger rail; 
and 
 analyzing NNEPRA financial and 
performance information.  
 
In July 2016, the GOC agreed with 
OPEGA’s recommendation to report 
the results of the work to date in an 
Information Brief before deciding 
whether any areas warrant further 
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NNEPRA’s operating expenses averaged about $16.9 million annually during the period FY11 – FY15. Eighty percent of the 
total expenses in the period were related to Train Operations which are comprised of payments to Amtrak and the host 
railroads, as well as fuel for the Downeaster. The remaining total expenses for the period fall into seven categories, with Food 
accounting for 5%, Capital Maintenance 4% and the remainder of the categories between 1% and 3% each. (See pages 15 – 
18.) 
NNEPRA has been engaged in six major capital improvement projects over the period, some of which are still in progress. 
Expenditures for those projects over the period FY11 - FY15 totaled about $38.5 million. Federal grants NNEPRA secured 
accounted for 87.1% of the nearly $80 million committed to these projects, with another 6.5% from MBTA, 6.2% from State 
funds and the remainder from Pan Am. (See pages 18 - 19.) 
Several functions NNEPRA performs appear key to maximizing ridership and, thus, operating revenues. These are scheduling, 
fare setting, and marketing. Schedules must be negotiated with the host railroads and available time slots for Downeaster runs 
are limited by Pan Am’s freight business and MBTA’s commuter service. Reliability of Downeaster schedules can also be 
impacted by delayed freight and commuter runs, and maintenance on the tracks. NNEPRA takes a market-based approach to 
its fare setting but also faces some constraints in this area from Amtrak requirements and federal regulations. In marketing the 
Downeaster service, NNEPRA uses an approach that promotes services it can successfully provide under the agreed upon 
schedules to target market groups that are most relevant for each train. (See pages 19 – 21.) 
Other functions NNEPRA performs are key to minimizing expenses, though NNEPRA’s efforts to minimize expenses are 
constrained by the realities of its partnerships with Amtrak and host railroads. Nonetheless, NNEPRA has described following 
sound budgeting, procurement and contract administration practices which are supported by detailed written policies and 
procedures with the expected controls built in. Most of the practices and written procedures reflect requirements of the federal 
grants NNEPRA receives. NNEPRA’s compliance with certain aspects of the established procedures is regularly reviewed by 
the Federal Rail Administration, and the Federal Transportation Administration, as well as through annual independent 
financial audits. (See pages 21 – 23.) 
The NNEPRA Board meets monthly and regularly reviews the Authority’s financial and operational performance. These 
public meetings often offer opportunity for public comment. Additionally, NNEPRA maintains a public website containing 
considerable information on the Authority and the Downeaster operations including goals and performance measures, 
operating statistics, reports and studies, NNEPRA project descriptions and reports, and NNEPRA Board meeting briefing 
packets. (See pages 4, 6 – 7.) 
Overall, OPEGA observed that NNEPRA and the State face particular challenges in implementing passenger rail service in 
Maine that create inherent risk in achieving desired outcomes. These challenges are important considerations in establishing 
realistic expectations for NNEPRA and Downeaster performance, as well as realistic expectations for the societal benefits that 
passenger rail will generate. The constraints associated with the reliance on operating partners for equipment and 
infrastructure, and the demographics and needs of riders and potential riders, are among the realities that should be well 
considered during the evaluation and vetting of proposed expansions and capital improvement projects requiring substantial 
funding. At the end of this Brief, OPEGA offers several suggestions toward ensuring these factors are recognized and 
considered by policy makers and planners in the future. (See pages 23 – 24.) 
Re-establishment of Passenger Rail Service in Maine 
History 
In the late 1980s and early 1990s, there was renewed interest and support for the restoration of passenger rail service between 
Portland and Boston. The Maine Legislature directed MaineDOT to commission a study to examine the potential for 
passenger rail service. The study was completed in the fall of 1990 and found that estimated ridership was sufficient to support 
rail service. 
The citizen’s organization TrainRiders/Northeast (TNE) subsequently collected 90,000 voter signatures to initiate legislation 
enabling the development of passenger rail service. The citizen’s initiated bill, LD 720 “An Act to Enact the Passenger Rail 
Service Act”, was enacted by the 115th Legislature and signed into law by Governor John McKernan in 1991. Public Law 1991 
Chapter 587 directed MaineDOT to establish passenger rail service between Portland and Boston as well as points between. 
The new law specifically required MaineDOT to seek and use at least $40 million in funding to establish this service. Funding 
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sources identified in the law included the General Fund, bond issues, the Federal Government, and other State, local and 
private sources. 
As planning and negotiations with host railroads and Amtrak began, issues and concerns arose related to the State’s potential 
liability in establishing and operating passenger rail service and its ability to enter into necessary agreements. In 1995, Public 
Law 1995 Chapter 374 was enacted to insulate the State from such liability. The new law created NNEPRA and transferred 
the responsibility for administering the Passenger Rail Service Act from MaineDOT to the Authority. 
Amtrak Downeaster service began in December 2001 offering four round-trips from Portland to Boston. Service expanded to 
five round-trips between Boston and Portland in 2007. Documents OPEGA reviewed and conversations we had with State 
personnel indicate the State’s intention had been to run the Downeaster to Brunswick but there had initially only been enough 
money to go to Portland. 
In September 2006, Governor Baldacci issued an Executive Order directing the State Planning Office to: 
 form a working group to facilitate community and economic development near existing and planned train stations; 
and 
 coordinate with MaineDOT, NNEPRA and the Department of Economic and Community Development to assess 
the economic significance of existing and planned passenger rail service to local, state, and regional economies, 
including the assessment of the role of passenger rail in supporting economic growth. 
The Executive Order also directed NNEPRA, in coordination with MaineDOT, to review matters related to development of 
passenger rail service north of Portland to Brunswick and Auburn.  
In early April 2008, the Legislature passed the Joint Resolution in Support of the Expansion of Downeaster Rail Service in 
Maine which resolved that, as long as NNEPRA and MaineDOT made best efforts to secure any additional funding needed 
from other sources: 
 the State would provide its share of operating subsidy for Downeaster rail service of approximately $8 million per year 
beginning in 2010; and 
 the State would provide its share of debt service for a term of 25 years to amortize up to $31.5 million in capital 
investments to expand rail service from Portland to Brunswick.  
The resolution referenced a recent study by the Center for Neighborhood Technology completed in March 2008, and the 
specific economic benefits it projected, as justifications for this pledge of financial support.  
NNEPRA explained that in 2008 there was strong support from the Administration and the Legislature, as well as potentially 
affected communities, to expand the train north to Brunswick for several reasons. These included the fact that Brunswick 
Naval Air Station was closing and that the State had spent $40 million dollars upgrading the line in Rockland and hoped to 
connect to the Downeaster via Brunswick. The Governor asked NNEPRA to come up with a financial estimate of the 
expansion, which was determined to be roughly $35 million, and to explore funding options. NNEPRA initially pursued a 
Railroad Rehabilitation and Improvement Financing loan and needed collateral to qualify. The legislative Resolution pledging 
the State’s financial support was part of the effort to secure loan financing. In the end, the federal American Recovery and 
Reimbursement program (ARRA) was established just as NNEPRA was in the position to apply with regards to the Brunswick 
expansion. NNEPRA received an ARRA grant for $38 million for the expansion and it was agreed that $3 million of the 
amount promised from MaineDOT’s account to support a debt service payment would instead become operational support 
for the service going forward.  
In 2012, the Downeaster expanded two of its five round-trips to provide service to Brunswick and Freeport. 
Current Downeaster Service  
At present, the Amtrak Downeaster serves twelve communities in Maine, New Hampshire, and Massachusetts with five 
round-trips daily between Portland and Boston, two of which extend to Freeport and Brunswick. Multiple fare options are 
available and all trips offer a business class option and Downeaster Café food service operated by Epicurean Feast.  
Amtrak provides the train equipment, crews and ticketing services to operate the Downeaster. The Downeaster is operated 
with three train sets and each train is staffed by three Amtrak crew members. Volunteer train hosts are often on board to 
provide passenger assistance, hand out information, answer questions, and generally serve as ambassadors for the Downeaster.  
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The train operates on 143 miles of track. Pan Am Railways owns 106 miles of the track on which it also runs freight. MBTA 
owns 36 miles of the track on the southern end of the line on which it runs other commuter trains, and MaineDOT owns the 
remaining one mile of track in Brunswick. 
The Downeaster currently uses an outdoor layover facility in Portland to perform daily inspections, cleaning, and refueling of 
train sets, as well as for storage purposes. However, a new layover facility is under construction at the site of the former 
Brunswick rail yard in Brunswick. The new enclosed facility will accommodate three 6-car passenger train sets and connect to 
the main railroad line via a series of three tracks. An adjoining crew building will house offices, wash rooms, locker rooms and 
storage facilities. NNEPRA expects that moving to a larger, indoor layover facility in Brunswick where the Downeaster line 
terminates will reduce wear on train sets; allow trains to power down between runs thus reducing fuel consumption, emissions, 
vibration, and noise; and provide a safer and more climate-controlled setting for those servicing the trains to perform their 
work. NNEPRA also anticipates the new facility will eliminate deadhead runs and allow the Downeaster to operate an 
additional daily round-trip between Brunswick and Boston. 
Overview of NNEPRA 
Relevant Statute and Rules 
The NNEPRA Board is technically established in Title 5, section 12004-F, subsection 16. NNEPRA’s organization, purpose, 
duties and authorities, however, are defined in Title 23, Chapter 621, known as the Passenger Rail Service Act, which also 
establishes passenger rail service in Maine. Bylaws governing the internal management of NNEPRA are set forth in Rule 95-
584. 
Since 2012, NNEPRA has also been subject to statutory requirements established specifically for quasi-independent state 
entities. Title 5, sections 12021 – 12023 establishes responsibilities and requirements for these entities with regard to certain 
financial policies and procedures. 
Organization and Functions 
The Authority consists of a Board of seven directors and is established as a body both corporate and politic in the State. Two 
of the directors are ex officio, those being the Commissioners of Departments of Transportation and Community and 
Economic Development. The remaining five directors are members of the public, appointed by the Governor and confirmed 
by the Legislature for five-year staggered terms. The Governor also designates one of the appointed members as Chair of the 
Authority. 
The NNEPRA Board employs an Executive Director and six other staff: the Manager of Budget and Administration; Manager 
of Passenger Services; Marketing Director; Manager of Special Projects; Data Specialist; and Marketing and Sales Assistant.  
NNEPRA’s office is located in Portland.  
The NNEPRA Board sets NNEPRA’s overall strategic objectives and initiatives and adopts NNEPRA’s action plan that 
outlines the performance metrics and goals for each fiscal year. The Board also approves contracts, reviews and approves 
budgets, approves capital projects, provides financial oversight, and gives general direction to the NNEPRA operating staff. 
The Board Treasurer approves the warrant of invoices to be paid and receives and reconciles copies of bank statements, 
accounting system reconciliations, and the monthly check register.  
NNEPRA typically holds formal Board meetings once a month. At these meetings, NNEPRA staff provides overviews of the 
operating statistics, performance measures, marketing initiatives, budget to actual comparison, and project updates. If 
NNEPRA is undergoing a process like a fare change or proposing a service change, this is presented and discussed. The Board 
votes to accept reports or to take action on any pending matters. Meetings are public, and if members of the public are 
present, the Board provides a time for public comment. In addition to members of the public, there are generally 
representatives from Amtrak, Concord Coach, TNE, and All Aboard Brunswick.  Individual Board members are also in 
communication with NNEPRA staff on an ongoing basis to sign contracts or other documents, or to talk with NNEPRA 
management about specific concerns, questions or ideas they may have about the Authority’s finances or capital projects.  
Current members of the NNEPRA Board vary in their tenure and experience, ranging from three terms (of five years each) to 
new appointees. The terms for the current chairman of the Board and another director have expired but they are continuing to 
serve on the Board until they, or new directors, are appointed. Of the non-ex-officio directors, three of the current Board 
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members have served at least two terms, while two are recent appointees. NNEPRA management explained that they are not 
involved in the process of nominating or appointing members of the Board of Directors.  
Purpose, Goals and Performance Measures 
Statute states that NNEPRA is established for the governmental purpose of promoting passenger rail service. It directs the 
Authority to take all actions that are reasonably necessary to initiate, establish or reinitiate regularly scheduled passenger rail 
service between points within the State and points within and outside the State. These actions may include, but are not limited 
to, the acquisition, holding, use, operation, repair, construction, reconstruction, rehabilitation, modernization, rebuilding, 
relocation, maintenance and disposition of railroad lines, railway facilities, rolling stock, machinery and equipment, trackage 
rights, and real and personal property of any kind. 
NNEPRA describes its mission as developing and managing a quality passenger rail system that meets the transportation 
needs of its customers, delivers value, and enhances economic development within its service region. This mission is 
supported with Board-approved goals, strategic initiatives and performance measures. 
Each year the Board of Directors adopts NNEPRA’s action plan that outlines the performance metrics that NNEPRA 
management is to meet or exceed and the specific tasks it must undertake to improve various aspects of service. This plan 
includes annual financial, On-time Performance, Customer Satisfaction Index, ridership, and revenue goals. NNEPRA 
management creates initial goals based on previous benchmarks and national standards and presents these to the Board of 
Directors. The Board of Directors then approves the goals or asks NNEPRA to adjust them.  NNEPRA indicated that many 
of the goals have a national standard such as a 50% cost recovery goal. NNEPRA described the On-Time Performance and 
Customer Satisfaction Index goals as being based on what is reasonable and having an aspirational bent.  
NNEPRA’s performance goals for FY16 included: 
 cost recovery rate of 43%;  
 ridership of 484,005 passengers; 
 On-time Performance (OTP) of 85%; 
 overall Customer Satisfaction Index (CSI) rating of 95; and  
 cost recovery rate of 81% for the Downeaster Café.  
NNEPRA staff receives data regarding daily ridership, café sales, OTP and delays. Amtrak also provides the Authority 
monthly operating statistics, revenue by train, and CSI ratings. Additionally, after a train run, TNE volunteer train hosts fill out 
reports which are provided to NNEPRA. NNEPRA also fields an on-board survey, through a contracted vendor, on a 
statistical representation of trains, rotating across seasons. Generally the survey produces a sample size of 2,000 to 3,000 and 
provides demographic and travel information as well as information about how consumers prefer to hear about the train and 
how they have interacted with pre-existing Downeaster media. Together, these forms of data help NNEPRA to gauge their 
performance against their goals. NNEPRA reports their performance towards these goals on a monthly basis at Board 
meetings and the information is available publically in the Board information packets at the NNEPRA website.  
Partners 
NNEPRA does not own the trains nor the tracks on which the trains run. NNEPRA does not hire or supervise the crews that 
run the trains or service the equipment. NNEPRA also contracts out for the food service on the trains. Consequently, 
NNEPRA’s success in maintaining an efficient and reliable service is heavily reliant on its ability to effectively coordinate and 
collaborate with multiple operating partners in planning and in daily operations. NNEPRA is in large part a facilitator and 
administrator of the Downeaster service, responsible for coordination as well as troubleshooting and managing problems that 
arise. In carrying out this role, NNEPRA establishes and actively manages contracts and agreements with key partners 
necessary to operate the Amtrak Downeaster. 
Amtrak - NNEPRA holds a 20-year agreement with Amtrak to operate the Downeaster with prices renegotiated every 
one to two years. The Amtrak contract covers the provision and maintenance of the train equipment, crew personnel, 
and ticketing services. 
Pan Am and MBTA - Through Amtrak, the operator of the Downeaster, NNEPRA is indirectly a party to agreements 
with two host railroads—Pan Am Railways and the MBTA.  Pan Am is the Downeaster’s primary host railroad with 
106 miles of track from Brunswick, Maine to Plaistow, New Hampshire. Amtrak’s operating agreement with Pan Am 
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includes permission to operate the service and includes service frequency, maintenance, and performance 
expectations. Performance payments intended to incentivize Pan Am to prioritize passenger rail and ensure the 
satisfactory performance of the Downeaster are also included. In addition to the operating agreement between 
Amtrak and Pan Am, NNEPRA also has agreement with Pan Am that requires NNEPRA to help fund and 
collaboratively develop a capital maintenance program for projects that will benefit train operations. The Downeaster 
also operates on the three MBTA lines spanning 36 miles from the New Hampshire state line to Boston, 
Massachusetts. Amtrak has an operating agreement in place with MBTA that permits the operation of the Downeaster 
and includes expectations related to service frequency, speed, maintenance, and performance.   
Epicurean Feast - NNEPRA contracts with Epicurean Feast to operate, manage and staff the Downeaster Café. This 
includes the hiring, management, and training of Epicurean Feast employees providing the onboard food service, the 
purchasing of inventory, related administrative expenses, and the general operation of the Downeaster Café. One of 
only two Amtrak trains in the nation with independently contracted food service, the Downeaster Café serves light 
meals, snacks, and beverages including several Maine-made products.  
Station Communities – The Portland station is located in the Portland Transportation Center which is privately 
owned by Concord Coach Lines. Stations in other communities are either community or privately-owned and 
operated by various entities. NNEPRA has agreements with these entities to maintain the train platforms and, in some 
cases, the stations. 
TrainRiders/Northeast – TNE has a formal agreement with Amtrak and NNEPRA to run a train host volunteer 
program and coordinates the volunteer train hosts that assist passengers and serve as ambassadors aboard the 
Downeaster. In addition to the on-board host program, TNE volunteers also staff some Downeaster stations. 
NNEPRA interacts with the volunteers regularly through the station community meetings and once a year they 
provide an appreciation luncheon for the volunteers. 
There are challenges associated with NNEPRA’s reliance on partners to provide the Downeaster service particularly with 
regard to the rail infrastructure. As Pan Am Railways and MBTA own the track, NNEPRA must work in concert with them to 
come up with plans and undertake needed maintenance. Pan Am and MBTA do not allow repairs to be done on their track by 
personnel they have not specifically authorized and NNEPRA has limited oversight over track repairs. Additionally, running 
the Downeaster on the same lines that run freight and other commuter trains means there are limited time slots available for 
Downeaster runs. Freight trains and non-Downeaster commuter lines can also cause Downeaster delays if they are not on 
schedule or become otherwise obstructed.  
NNEPRA does not have complete control over the track conditions, the management of the host lines, or even the availability 
of track/slots for the Downeaster operation. Efficient management of shared lines requires a delicate balance of effective 
communications and dispatching, adherence to curfews and delivery windows, and close coordination between passenger and 
freight railroads. When infrastructure constraints disrupt this balance, the performance of all system users is affected. 
An example of this is the situation that developed during Pan Am’s large tie replacement project in FY15 when a variety of 
complications resulted in numerous train interruptions and cancellations. According to NNEPRA, an initial complication 
caused by a market shortage of ties delayed the start of the project from Fall 2014 to April 2015 which resulted in construction 
occurring during peak ridership. Prior to the start of construction, the Federal Railroad Administration imposed speed 
restrictions on large segments of the track, which adversely impacted train schedules. The installation of ties also necessarily 
causes speed restrictions.  
NNEPRA explained that, during the installation, Pan Am’s surfacing equipment malfunctioned. This left large parts of the 
track at restricted speed until replacement equipment could be found to complete the installation process. One 30 mile section 
of track was restricted to 30 miles an hour for approximately a month during this time frame. NNEPRA was not directly 
involved in the installation process, as Pan Am owned the track, performed the work, and was responsible for the equipment 
used in the installation. However, according to NNEPRA the Authority was instrumental in securing the replacement 
equipment from MBTA necessary to complete the installation.  
During this period, 543 trains were cancelled or interrupted with 60,000 passengers displaced completely and 22,000 
passengers delayed one hour or more. NNEPRA attributes the substantial decrease in ticket revenue in FY15 to this series of 
project delays, unplanned speed restrictions, and equipment malfunctions. 
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Website 
NNEPRA maintains a website (www.nnepra.com) where it posts information about the Downeaster service and NNEPRA 
operations. The website is divided into six topic areas with the following types of information made publically available. 
Reports and Statistics. NNEPRA makes four types of reports available: Downeaster Operating Statistics, Downeaster 
Reports and Studies, NNEPRA Project Reports and NNEPRA Board Meeting Briefing Packets. 
About NNEPRA. Under the About NNEPRA section there is information on the mission statement; a Title VI Notice to 
the Public and information on how to file a complaint; information on how to make Freedom of Information requests; 
information on accessibility; and links to information on strategic initiatives, NNEPRA partnerships, performance 
information, and marketing and promotional campaigns. There is also information on the Board of Directors, schedule of 
board meetings, a staff list, and awards won by the Downeaster and its staff.  
Amtrak Downeaster. NNEPRA’s website provides a link to the Amtrak Downeaster’s website where one can book tickets 
and obtain information on the train and its schedules. 
NNEPRA Projects. Under the NNEPRA Projects heading, there are sections on the Brunswick Layover Facility, MTBA 
Track Improvements Project and the Downeaster Service Development Plan. There are also informational side bars; one 
with links to relevant news stories and another to the websites of funding partners. 
Doing Business with NNEPRA. Within this section there is a link to a list of suppliers; a statement of non-discrimination; 
and information grouped under the following topics Procurement Opportunities, Job Opportunities, Volunteer 
Opportunities, and Advertising Opportunities. 
Rail News. Rail News contains links to press releases and news items related to NNEPRA and the Downeaster. 
Oversight of NNEPRA 
NNEPRA’s Board of Directors oversees NNEPRA’s staff but several other entities have oversight roles with regard to the 
Authority itself. As depicted in Figure 1, these entities are Maine State Legislature; Maine Department of Transportation; 





Figure 1. NNEPRA Oversight Entities 
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Maine State Legislature. The Legislature’s Joint Standing Committee on Transportation is the legislative entity with the most 
direct oversight of NNEPRA.  The Committee, and then the full Legislature, performs two key functions: reviewing and 
confirming the Governor’s appointments to the NNEPRA Board and reviewing and considering any proposed legislation 
related to NNEPRA. NNEPRA is also subject to review by the Legislature by way of statutorily required reports. Under 23 
MRSA § 8116(1) NNPERA is required to report its activities for the preceding fiscal year, as well as its receipts and 
expenditures from all sources. Copies of this report are to be sent to the Transportation Committee and the MaineDOT 
Commissioner, but no formal presentation or Committee approval is required by statute. Since 2013, 5 MRSA § 12003 
expands NNEPRA’s required annual reporting to the Legislature to include the following, which is submitted to the Executive 
Director of the Legislative Council and forwarded to the Transportation Committee: 
 a list of all procurements exceeding $10,000 for which competitive procurement was waived; 
 a list of all persons to which the entity made contributions greater than $1,000 in the preceding year (including dollar 
amounts); and 
 a description of changes made in the preceding year to written policies and procedures required by 5 MRSA § 12022: 
procurement and vendor selection; contributions; travel, meals and entertainment expenses; and use of lobbyists. 
While the Legislature may not have a direct role in the oversight and approval of NNEPRA’s operating budget, they do 
exercise a level of oversight indirectly via the consideration and approval of MaineDOT’s budget. This budget includes the use 
of the funds from the State’s Multi-Modal Account to serve as the State match for NNEPRA’s federal operating subsidies.  
Maine Department of Transportation. MaineDOT plays a significant role in the oversight of NNEPRA. The MaineDOT 
Commissioner is statutorily designated an ex-officio member of the NNEPRA Board, and, as a full member of the Board, has 
a say in all of the Authority’s most significant long-term planning, financial management, and capital projects. In addition to 
the seat on the Board, statute requires the MaineDOT Commissioner’s approval of NNEPRA’s annual operating budget and 
NNEPRA may only make expenditures in accordance with the allocations approved by the Commissioner. Additionally, any 
transfers or deviations from the approved allocations are subject to review and approval by the Commissioner. 
NNEPRA’s use of its restricted cash account, comprised of remaining funds from an earlier grant from MaineDOT to 
NNEPRA, is subject to the MaineDOT Commissioner’s approval and is only to be used for expenses that are otherwise not 
eligible for federal grants or to serve as the local match for federal grants. 
The Department also plays an important role in the planning and funding of capital projects. MaineDOT is responsible for 
statewide transportation and rail planning and develops a number of plans outlining priorities. These plans can impact 
NNEPRA significantly. For NNEPRA’s capital projects to be eligible for High Speed Intercity Passenger Rail funding, the 
capital projects must be identified in the Maine State Rail Plan—which MaineDOT drafts. Additionally, many federal grants 
require a local match and MaineDOT sometimes provides these funds. MaineDOT’s provision of funds for capital projects, as 
well as the operating subsidy it provides NNEPRA, are reflected in MaineDOT’s Work Plan. This arrangement helps ensure 
that NNEPRA’s operations and goals are aligned with those of the Department, and the State’s larger, long-term transit and 
rail plans. 
Federal Railroad Administration. The Federal Railroad Administration (FRA) promotes and enforces rail safety regulations 
and in this role inspects the Downeaster’s track and assigns maximum permissible operating speeds to various sections of 
track. These speeds are indicative of the quality of the track and supporting structures and directly impact the performance of 
the Downeaster. As such, these restrictions become an important factor in the development of capital maintenance plans.   
The FRA also conducts a yearly audit of one of the FRA-funded projects that NNEPRA has underway. The 2014 audit is the 
most recent for which there is a final report. The 2015 audit is still pending and the 2016 audit is scheduled for September 
2016. 
The FRA’s 2014 audit of the Downeaster MBTA Track Improvement Project covered 23 different areas and identified no 
significant findings. Two areas of potential concern were noted that were exclusively related to the changes within MBTA, the 
new working relationship for the project that NNEPRA and MBTA needed to establish and the resulting potential for the 
delay of completion of the project. NNEPRA was not required to take any further actions. 
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Federal Transit Administration. The Federal Transit Administration (FTA) provides financial assistance to state and local 
transit providers to develop new transit systems and improve, maintain, and operate existing systems. Transit providers are 
responsible for managing their programs in accordance with federal requirements and the FTA is responsible for ensuring that 
grantees follow federal mandates along with statutory and administrative requirements. 
One of the FTA’s primary management tools for examining grantee performance and adherence to FTA requirements and 
policies is the Triennial Review. Occurring every three years, the Triennial Review examines how grant recipients meet 
statutory and administrative requirements within 17 areas which include technical capacity, procurement, public comment on 
fare increases and major service reductions, financial management and capacity, and planning/program of projects.  
OPEGA was able to observe the onsite portion of NNEPRA’s 2015 Triennial Review. Over two days, the firm conducting 
the review on behalf of the FTA discussed outstanding issues, inspected FTA-funded facilities and equipment, and performed 
files review to determine compliance with policies and federal requirements. The FTA noted deficiencies in Technical Capacity 
and Procurement related to a lack of documentation and written, adopted procedures. A deficiency in Public Comment was 
also noted as NNEPRA had not solicited public comment for a change the FTA considered to be a major service reduction 
though it impacted very few customers. NNEPRA has taken the required corrective action to address those deficiencies. 
Planning  for Passenger Rail in Maine 
MaineDOT’s Bureau of Planning is responsible for conducting Statewide transportation planning, capital improvement 
program development, research, and community services activities in support of the Department’s overall strategic goals and 
policies. MaineDOT prepares several transportation plans that may impact future State investments in railroad projects. Three 
particular plans—the Statewide Long-Range Transportation Plan, the Maine State Rail Plan, and the MaineDOT Work Plan—
outline rail’s role in the larger transportation system, establish goals and objectives for both passenger and freight rail service, 
and describe the identified and funded rail projects to be undertaken. MaineDOT seeks NNEPRA’s input in developing the 
aspects of these plans related to rail service and NNEPRA’s own plans flow in large part from these broader State level plans.   
Statewide Long-Range Transportation Plan 
Connecting Maine: Highlights from Maine’s Long Range Transportation Plan is the State’s integrated, long-range multimodal 
transportation plan through 2030. MaineDOT completed the Plan in 2010 with the participation of the State’s Regional 
Planning Organizations and Councils of Government and it was reviewed at more than 20 public meetings. There are no 
specific requirements for updates of the plan, but MaineDOT does so as the larger plan’s component pieces (bridge, highway, 
passenger rail, and transit plans) are updated. MaineDOT reports that they are currently updating the long-range plan.  
The Plan identifies transportation issues; social, land use and economic needs; and future challenges and opportunities that are 
unique to the State. Goals and objectives, as well as strategies for meeting future needs, are presented in the final report. 
One of the five strategic goals identified in this Plan involves maintaining and preserving the existing transportation system, 
which includes investing in the passenger and freight non-highway systems to lessen demands or impacts on the highway 
system. The Plan states that these investments must be done strategically to maximize operational efficiencies and protect the 
most critical and vulnerable transportation assets. The preservation and maintenance of the transportation system must 
employ techniques such as travel demand management to promote increased use of the underutilized passenger and freight rail 
systems as cost-effective, environmentally friendly alternatives to highway use. 
Maine State Rail Plan 
MaineDOT also prepares the Maine State Rail Plan (MSRP). The current MSRP was developed in 2013 and covers the period 
2014 to 2019.  It is required to be updated every five years, although the State can update it more often if it wishes.  
The MSRP establishes a base line review and analysis of the Maine railway system and identifies and evaluates feasible 
strategies to facilitate the movement of people and goods via rail to, through and from the State. The MSRP recognizes that 
the Maine railway system is a vital component of the economic competiveness of Maine’s multi-modal transportation network, 
business development and tourism needs, and will require additional capital investment to improve the level of service 
required to meet future demands. The MSRP anticipates that benefits of the capital investment will include an overall 
transportation system that functions safely, effectively and provides improved mobility for both people and goods within the 
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State. Further, strategic investments in the railroad system, when coordinated with economic development and land use 
planning, may also enhance the overall quality of life for Maine’s citizens and visitors.  
 
The MSRP’s proposed policies, programs and projects have been identified through MaineDOT’s analysis of information, and 
outreach to stakeholders and the general public. Public participation included the input of a technical advisory committee, 
face-to-face interviews and other forms of data collected from industry leaders, documents from regional planning 
organizations, a project website, and public meetings. 
 
Technical Advisory Committee (TAC). The TAC was created to provide expert guidance to MaineDOT and the study 
team. The TAC was tasked with ensuring technical accuracy and making sure all key factors were included in the planning 
process. Thirty-one organizations from around the State were represented on the TAC, including railroad operators, 
transloaders, shippers, rail and truck advocacy organizations, planning and economic development organizations, ports, 
distribution centers, legislators, State and federal agencies, environmental/smart growth organizations and multi-modal 
advocacy organizations. Members of the committee participated in a number of meetings in which they contributed input 
on the present condition of rails in the State and rail’s ability to meet Maine’s current and future needs; steps Maine could 
take to encourage freight business; pressing statewide and regional transportation issues, priorities, and possible solutions; 
criteria to prioritize investments in rail in the State, including discussion around priority for passenger rail projects; 
potential limiting forces in addressing rail needs in the State; and the potential role that improved intercity and commuter 
rail service might have on mobility in the State. The TAC provided draft recommendations to the study team.  
 
Regional Planning Organizations. The MSRP took stock of, and incorporated, planning documents and priorities of the 
State’s four federally-mandated Metropolitan Planning Organizations, as well as the plans of Regional Planning 
Organizations and Regional Economic Development Agencies. These agencies were asked to contribute comments for 
the MSRP and reviewed the draft plan. The agencies were also present at public meetings. 
 
Stakeholders. In addition to their inclusion on the TAC, operating railroads, businesses, and shippers were sent surveys 
and questionnaires to gain additional information. Some were also interviewed. 
 
General Public. Two sets of public meetings were held in Portland, Bangor, Presque Isle, and Lewiston/Auburn to gather 
public input on the biggest issues facing rail in the State and criteria for prioritizing investments. The meetings were 
advertised in the media in the weeks preceding. The MSRP indicates that attendance levels at the meetings were high, 
averaging 60 attendees each over the eight meetings. The website for the planning process provided an overview of the 
plan’s objectives, information about upcoming meetings and locations, reports of past meetings, and the ability for the 
public to provide comments. The MSRP notes that public participation was robust throughout the fall and winter of 2009. 
The resulting MSRP includes the following passenger rail recommendations: 
1. Finalize a Corridor Service Development Plan that is compliant with the Federal Rail Administration. 
2. Continue incremental investments in the Downeaster corridor to increase operating speed, increase safety, increase 
frequency of trips and reduce transit time between Portland and Boston. 
3. Add an additional Downeaster round trip to Brunswick. 
4. Develop a plan to provide for the replacement and expansion of the Downeaster fleet and any additional passenger 
rail services.  NNEPRA’s current agreement with Amtrak includes the provisions of three sets of equipment, but an 
increase in service frequency beyond six round-trips would require additional rail equipment.  
5. Construct adequate maintenance and storage facilities for Downeaster equipment in Brunswick. 
6. Develop stations as intermodal transportation hubs to connect intercity and commuter rail passengers with local 
transit services to increase accessibility. 
7. Evaluate operating scenarios for extension of Downeaster service to Lewiston/Auburn. 
8. Identify changes for the Portland station that will help the service grow long term and operate efficiently, as the 
current location and configuration constrains service.  
9. Identify and protect potential high-speed passenger rail routes west to Montréal, and south to Boston. 
10. Maintain and expand upon multi-state and provincial regional coordination efforts. 
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The MSRP also includes a listing of both general and specific projects that are consistent with the State’s goals, and, as 
applicable, the relevant costs and timelines for the projects. Among the specific projects noted are some that have since begun 
or are slated for commencement: a Brunswick Layover Facility and the re-establishment of a wye track in Portland. Other 
long-term objectives were described less specifically, but generally related to improvements in the core Downeaster service to 
reduce travel time.  
MaineDOT Work Plan 
Lastly, MaineDOT develops a shorter term Work Plan that contains all of the construction projects, maintenance, operations, 
and administrative activities that MaineDOT will undertake over the next three years. The projects and work activities 
described in the Work Plan cover all transportation modes in service in Maine -- including passenger and freight rail. In 
developing the Work Plan, MaineDOT considers both the current condition of the transportation system and the various 
functions the transportation system provides to the State. MaineDOT also evaluates federal, State, local, and private funding 
sources the Department anticipates will be available to support projects and operational activities.   
MaineDOT staff committees comprised of staff from applicable disciplines and specializations identify, select, prioritize, and 
recommend projects for the Work Plan. As part of this process, prior and current Work Plans are reviewed and any needed 
updates in cost, schedule or scope are made. Selection methodologies for these committees vary according to transportation 
mode. For multimodal projects, staff members begin by proposing projects with known needs or requirements. For passenger 
rail service in particular, infrastructure improvements for the Downeaster are prioritized by MaineDOT staff and the 
NNEPRA Board—which includes the MaineDOT Commissioner—and all capital expenditures require analysis to evaluate 
system maintenance and need.  
The most recent MaineDOT Work Plan covering 2016 - 2018 includes both passenger rail capital work and operations 
support. The capital work includes the construction of four miles of railroad passing track extending from Royal Junction in 
Yarmouth, which is an $8.5 million FTA-funded project.  
NNEPRA Capital Maintenance and Improvement Planning 
NNEPRA's planning focus is on providing for maintenance of the existing track infrastructure needed to ensure reliable 
Downeaster service, as well as identifying and prioritizing capital improvement projects that will maximize its current 
operation and make service more efficient. Through ongoing meetings and an annual workshop, NNEPRA's Board of 
Directors establishes the organization's high-level, strategic objectives and determines related initiatives that will incrementally 
lead to the accomplishment of the objectives. NNEPRA’s input to MaineDOT’s plans helps ensure that projects and priorities 
identified by the Board are considered in the State’s overall transportation planning. Similarly, the MaineDOT Commissioner’s 
role as a Board member helps ensure that NNEPRA’s plans reflect and are aligned with the State’s overall needs and priorities. 
NNEPRA explains its approach to planning as pursuing incremental projects for the purpose of improving the Downeaster’s 
core service and efficiency. According to NNEPRA, optimized Downeaster service would consist of six round-trips to Boston 
daily, a three hour transit time between Boston and Brunswick, and expanded passenger facilities in Portland allowing for 
boarding and alighting of simultaneous trains. NNEPRA sees an optimized Downeaster service as then potentially supporting 
feeder service to other markets. Some of the projects laid out as part of this incremental approach towards optimizing 
Downeaster service are the Brunswick Layover facility, Royal Siding, Portland Wye Track, reconfigurations of the Portland 
Station, and the Wells Station improvements.  
The Authority’s ability to proceed with identified initiatives or projects is constrained by available funding. Since the 
Downeaster operates at a deficit, NNEPRA must seek out State and federal funds both to maintain regular operations and for 
any maintenance or capital projects. Consequently, prioritized projects are completed as funding, primarily federal grant 
funding, becomes available and secured. According to NNEPRA, the Authority plans and manages multiple projects at a time 
so that as one project is funded and started, another project is entering the planning and funding application phase.   
NNEPRA also must work towards capital maintenance and improvement projects in collaboration with other stakeholders, 
including Pan Am and MBTA on whose infrastructure most work is completed. NNEPRA cannot dictate the terms or 
specifications for all of the work that is to be done and instead must reach mutually-beneficial and agreeable plans. 
NNEPRA's planning efforts for improving existing passenger rail service levels have been largely formalized in a draft 
Corridor Service Development Plan (CSDP) that has been under development since 2012 and is currently under review by the 
FRA. FRA-approval of the CSDP is required for NNEPRA to be eligible for future federal funding opportunities.  
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The CSDP defines desired service level goals for maintaining and enhancing intercity passenger rail in the State and region as 
well as near term and long term requirements for meeting those goals. The CSDP also includes rationales for specific 
proposed improvements which consider costs and benefits, a service/operating plan and prioritized capital plan, and an 
implementation plan. In developing the CSDP, NNEPRA conducted a series of presentations, public events, and meetings 
between 2011 and 2015 with municipalities, tourism organizations, business groups, legislators, and planning organizations to 
solicit public input and better understand the needs of the corridor.  
In order to deliver the service improvements outlined in the CSDP, NNEPRA intends to work with State and federal agencies 
and Pan Am Railways to build support for increased funding from all local, state and federal funding sources. Capital 
improvements will be grouped into packages that are eligible and competitive for grant money under existing funding 
programs. 
Passenger Rail Expansion Planning 
Although the priority for passenger rail service in the MSRP is optimizing and maximizing the existing Downeaster service, the 
MSRP acknowledges the possibility of expanding passenger rail service in Maine. Expansion efforts, however, are lower, long-
term priorities, and are mostly limited to planning and analyses of various possibilities. These potential expansion efforts 
include a study of commuter rail service to Portland from Lewiston/Auburn focusing on ridership demand, land use policies, 
and an alternatives analysis; and a study of a potential excursion rail service from Portland to Montreal, focusing on an 
examination of alternatives including tourist operations, standard intercity and high speed rail options. The State’s short-term, 
high priority expansion effort is the preservation of rail corridors in which the State acquires and protects threatened rail 
routes for future transit needs.  
NNEPRA’s role in service expansion beyond its existing service is limited as it lacks the authority and funding to undertake 
such efforts unilaterally. As interest in expanding passenger rail service in Maine has increased, local groups have advocated for 
the development of service to their areas, which may or may not be in alignment with the State’s or NNEPRA’s established 
priorities. Because there was originally no formal criteria for prioritizing such projects, the Passenger Rail Advisory Council 
was formed at the request of the Transportation Committee of the 126th Maine Legislature. The thirteen-member council is 
co-chaired by MaineDOT and NNEPRA and includes municipal leaders, business leaders, and current and former legislators.   
The Council’s goals are to gain an understanding of the relationship between the operational, capital and financial structure of 
passenger and freight railroad operations in Maine; to develop criteria for evaluating rail projects; and to prioritize current and 
future investments in passenger rail service as appropriate between the major economic and population centers of the state.  
MaineDOT reports that some of these goals have been met, but the role of the Council will be reevaluated in the near future. 
Sources and Uses of NNEPRA Operating Funds 
Operating Revenues 
Statute directs NNEPRA to use revenues received from passenger rail service to pay for operational expenses, which may also 
include all additional capital expenses necessary to maintain the service. NNEPRA’s operating revenues are the cumulative 
funds the Authority earns via food service revenue, Portland Transportation Center parking, other smaller miscellaneous 
sources of income, and, most significantly, ticket revenues. NNEPRA’s annual ticket revenues, as well as other operating 
revenues for the period FY11 through FY15, can be found in Table 1. 
Amtrak Ticket Revenue. The Amtrak Downeaster’s ticket-buying passengers are NNEPRA’s primary source of operating 
revenues. These revenues increased steadily from $7.1 million in FY11 to $8.6 million in FY14, before experiencing a 
decrease of nearly $1 million in FY15.  
Food Service Revenue. Food service revenue from the Downeaster Café is NNEPRA’s second largest revenue source 
with annual revenues ranging from a low of $574,000 in FY12 to a high of $705,000 in FY14. As with ticket revenues, 
food service revenues were increasing steadily over the period until FY15.  
Advertising Revenue. NNEPRA’s advertising revenues were typically under $20,000 annually for the period OPEGA 
reviewed. Advertising revenues are currently derived primarily from ads displayed on the train. In FY11 and FY12 
advertising revenue was also generated from the sales of ads placed in the Downeaster Deals guidebook. Beginning in 
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FY13, NNEPRA discontinued ads in the Downeaster Deals guidebook leaving only minimal sales for on-board ads. 
Advertising revenue increased substantially again in FY14 because of the advertising contributions from North American 
Traveler, who NNEPRA partners with on vacation package deals. Although NTA was still advertising on the Downeaster 
in FY15, the advertising revenue experienced a drop in that year. 
Parking Lot Revenue. While the Portland Transportation Center is owned and operated by Concord Coach Lines, an 
adjacent parking lot owned by MaineDOT and subleased to NNEPRA is another source of revenue for the Authority.  
Parking lot revenues have averaged roughly $400,000 from FY11 to FY15 and largely offset NNEPRA’s costs related to 
the use of the Portland Transportation Center. 
The noticeable decreases in the first three revenue streams for FY15 are all related to previously described issues with Pan 
Am’s tie replacement project and the resulting cancellation of scheduled trips. The only source of operating revenue that did 
not experience a drop in FY15 was Parking Lot revenue. 
Table 1:  NNEPRA Operating Revenues FY11- FY15 
Revenue Categories FY11 FY12 FY13 FY14 FY15 
Amtrak Ticket Revenue  $7,100,404.00   $7,416,870.95   $8,117,252.39   $8,623,681.50   $7,645,554.83  
Food Service Revenue  $577,712.05   $574,604.62   $611,812.38   $705,426.59   $675,902.71  
Advertising Revenue $12,579.00   $13,300.00   $840.00   $20,056.40   $9,145.00  
Parking Lot Revenue   $337,900.67   $411,813.00   $399,496.00   $393,389.00   $413,072.00  
Total Operating Revenues  $8,028,595.72   $8,416,588.57   $9,129,400.77   $9,742,553.49   $8,743,674.54  
Source: Data file provided by NNEPRA. 
Operating Subsidy 
As is typical of passenger rail services across the country, the Downeaster’s operating revenues are not sufficient to cover its 
operating expenses. The extent to which a passenger transportation system’s operating revenues meet the operating expenses 
of providing the service is commonly referred to as the cost recovery rate or fare box recovery rate.  Cost recovery rates vary 
significantly between transit operators and different population densities.   
OPEGA calculated NNEPRA’s annual cost recovery for FY11 through FY15 and compared it to a composite of all 
commuter rail lines that submit data to the Federal Transit Administration’s National Transit Database (NTD). With the 
exception of FY15, NNEPRA’s cost recovery rate exceeded 50% annually and was consistently two to four percentage points 
better than the composite comparison group of commuter rail lines. Table 2 shows OPEGA’s cost recovery rate calculations 
and comparisons.1 
Table 2:  Downeaster Cost Recovery Rate Compared to Other Commuter Rails FY11- FY15 
  FY11 FY12 FY13 FY14 FY15 
Downeaster Operating Revenue  $8,028,596   $8,416,589   $9,129,401   $9,742,553   $8,743,675  
Downeaster Operating Expenses $14,784,373  $15,472,887  $16,462,813  $17,954,808   $19,809,242  
Downeaster Cost Recovery Rate 54.3% 54.4% 55.5% 54.3% 44.1% 
Cost Recovery Rate all CR (NTD) 52% 52% 51% 50% 
 Source: Data file provided by NNEPRA. Commuter Rail (CR) cost recovery rate data from the National Transit 
Database (NTD).  
                                                 
1 According to the Federal Transit Administration, although the Downeaster is considered a commuter rail line for reporting 
purposes, it is unique in that it fits only some of the criteria of a commuter line and otherwise could be considered an intercity 
passenger rail service. OPEGA was unable to also compare NNEPRA to a comparison group of intercity passenger rail lines as 
the NTD does not have data for them. 
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Statute authorizes NNEPRA to satisfy operating deficits by seeking federal funds in the form of grants or loans and obtaining 
additional funds through borrowing, revenues or other means. Statute also authorizes other government agencies to allocate 
funds or otherwise aid in the implementation of passenger rail service.  
Historically, the primary source of operational subsidy used to support 
the Downeaster has been Federal Congestion Mitigation Air Quality 
(CMAQ) funds. The Federal Highway Administration (FHWA) 
apportions these funds to each state annually according to the severity 
of its air quality problems. Since 2001, MaineDOT has secured a 
waiver to use a portion of its CMAQ funds for the operation of the 
Downeaster. Each year, MaineDOT makes a request to the FHWA to 
transfer these CMAQ funds to the FTA. Once the CMAQ funds are 
transferred to FTA, FTA allocates those funds through a grant to 
NNEPRA by virtue of which NNEPRA becomes subject to all FTA 
requirements, guidelines, and federal audits.  
CMAQ funds were the only source of non-state funding support for 
the Downeaster until FY13 when Portland, ME gained federal status as 
an urbanized area. With this designation, Federal Formula Funds from 
the FTA also became available. There are two categories of formula 
funds that NNEPRA receives: State of Good Repair Grants – 5337 
and Urbanized Area Formula Grants – 5307. NNEPRA’s receipt of 
Formula Funds has reduced the amount of CMAQ funds needed to 
cover the operating deficit and MaineDOT is able to use those CMAQ 
funds for other projects. Table 3 illustrates the shift in NNEPRA’s 
federal funding sources over the period which together cover 80% of 
the operating deficit. 
The remaining 20% of the Downeaster’s operating deficit is funded by the State of Maine, particularly through MaineDOT’s 
Multi-Modal Account. The Multi-Modal Account is funded from a variety of sources, but primarily from car rental sales tax. 
The Account is used to provide funding for non-highway projects at the discretion of the MaineDOT Commissioner. 
NNEPRA and MaineDOT have a Memorandum of Understanding that these funds will be used to provide the 20% match of 
federal funds for the operation of the Downeaster service. 
 
It should be noted that Maine is the only state contributing to the Downeaster’s operating subsidy even though the service 
passes through and makes stops in New Hampshire and Massachusetts. According to NNEPRA, those states contribute in 
other ways. Massachusetts, through the MBTA, provides trackage rights and terminal space at North Station under very 
reasonable terms and several communities in New Hampshire participate in station management and maintenance.  
  
Table 3:  Downeaster Operating Subsidy Sources FY11- FY15 
  FY11 FY12 FY13 FY14 FY15 
Federal CMAQ  $5,585,687   $5,714,004   $3,025,881   $2,516,562   $1,562,885  
Federal Formula Funds      $2,998,349   $4,195,869   $5,960,231  
State Multi-Modal Account  $1,396,422   $1,428,501   $1,556,058   $1,728,108   $1,829,908  
Total Operating Subsidy  $6,982,109   $7,142,505   $7,580,288   $8,440,539   $9,353,024  
Source: Data file provided by NNEPRA.  
CMAQ funds are for transportation improvements 
designed to improve air quality and mitigate 
congestion. 
 
Formula Funds are several categories of FTA funds 
made available for transit capital and operating 
assistance in urbanized areas and apportioned 
based on federally established formulas. NNEPRA 
receives funding from two: 
 
State of Good Repair Grants –5337 provide 
capital assistance for maintenance, 
replacement, and rehabilitation projects of 
existing high-intensity fixed guideway and high-
intensity motorbus systems to maintain a 
state of good repair.  
 
Urbanized Area Formula Grants –5307 
provide funding to public transit systems in 
urbanized areas for public transportation 
capital, planning, job access and reverse 
commuter projects, as well as operating 
expenses in certain circumstances. 
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Operating Expenses 
 
OPEGA analyzed NNEPRA’s operating expenditures for the period FY11 through FY15 to identify the primary categories of 
expenses as well as any trends in those categories. Operating expenses include those expenses necessary for the day-to-day 
operating of an organization.  In NNEPRA’s case, as defined in statute, operating expenses also include capital maintenance 
expenses. NNEPRA is obligated to contribute a set amount of funding for railroad maintenance as part of its operating 
agreement with Pan Am. Under NNEPRA’s accounting structure, operating expenses are captured in eight major categories:  
 Train operations; 
 Food service; 
 Capital maintenance; 
 Station operations; 
 Wages and benefits; 
 Marketing;  
 Administration; and 
 Other. 
Over the five year period, NNEPRA’s total operating expenses increased between 4.7% and 10.3% annually reaching $19.8 
million in FY15. This represents an overall increase of 34.0% from FY11 and reflects substantially greater expenses in FY15 in 
the Capital Maintenance and Other categories which are explained further below. Excluding capital maintenance expenses, 
NNEPRA’s operating expenses increased 20.8% over the period.   
Table 4:  Annual NNEPRA Operating Expenses by Major Category FY11- FY15     
  FY11 FY12 FY13 FY14 FY15 
Total 









Train Operations $12,165,127  $12,701,802  $13,722,292  
 
$15,104,098  $14,376,523  $68,069,841  81% 18% 
Food Service 
               
$777,300  
               
$767,327  
              
$773,420  
              
$836,009  
               
$893,998  
           
$4,048,055  5% 15% 
Capital Maintenance 
              
$214,789  
              
$262,266 
              
$194,553  
              
$256,859  
           
$2,215,592  
           
$3,144,059  4% 932% 
Station Operations 
               
$503,722  
              
$508,130  
               
$553,609  
              
$525,561  
              
$517,016  
           
$2,608,037  3% 3% 
Wages and Benefits 
              
$451,916  
              
$459,470  
               
$475,000  
              
$510,462  
               
$515,462  
           
$2,412,310  3% 14% 
Marketing 
               
$456,123 
               
$480,091 
             
$548,386  
               
$478,837  
               
$429,080  
           
$2,392,518  3% -6% 
Administration 
              
$212,432  
              
$211,450  
              
$179,317  
             
$221,160  
               
$207,472  
           
$1,031,832 1% -2% 
Other 
                   
$2,964  
                
$82,350  
                 
$16,235  
                 
$21,822  
              
$654,098  
               













$84,484,123  100% 34% 
Source: OPEGA analysis of NNEPRA expense data.  
 
Table 4 specifies the annual expense, and total expenses for the five year period, by category. Figure 2 illustrates the percentage 
breakdown of total expenses for the five year period by major expense category and Figure 3 illustrates the trends in expense 
for each category from year to year. 
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Train Operations is the category 
that comprises most of 
NNEPRA’s operating expenses, 
accounting for between 72.6% and 
84.1% of annual operating costs 
over the last five years. This 
category is related to the operation 
of the Downeaster and is driven 
primarily by three specific sub-
categories of expenses: Amtrak 
contract fees, fuel costs, and host 
railroad payments to Pan Am. 
 Amtrak contract fees for 
providing, operating and 
servicing the trainsets are 
NNEPRA’s single largest 
operating expense. Over the 
five year period, this sub-
category of expense increased 
33.2% from $8.5 million to 
$11.3 million annually as 
service expanded to Freeport and Brunswick.   
 Fuel for the Downeaster is procured by Amtrak and reimbursed by NNEPRA and total fuel costs can vary significantly 
due to fluctuations in consumption and, more importantly, fuel prices. Fuel costs ranged from $2.3 million in FY11 to 
$3.3 million in FY14, then experienced a notable decrease to $2.3 million in FY15. NNEPRA explained the decrease was 
due to fuel prices as the average price per gallon dropped from $3.31 to $2.52. 
 Amtrak’s payments to host railroads are also reimbursed by NNEPRA. This expense sub-category was a little more than 
$1 million annually from FY11 to FY14. In FY15, this expense decreased to less than $500,000 as complications and 
delays in a major tie replacement project adversely impacted the Downeaster’s performance and Pan Am’s resulting 
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Seven other major categories of expenses account for the balance of NNEPRA’s operating expenses:  
Food Service. Food service expenses reflect the cost of the contract with non-Amtrak vendor Epicurean Feast and are 
typically the highest of these seven categories representing about five percent of NNEPRA’s total operating expenses for 
the five year period. Food service expenses were consistently about $770,000 annually from FY11 to FY13 with 
subsequent annual increases resulting in an FY15 expense of nearly $894,000, an overall increase for the period of 15%. 
The cost of operating the food service typically exceeds the revenue it earns. This deficit may be somewhat offset by 
additional ticket revenue that is related to the food service. For example, the decision to offer onboard food service 
requires a specific type of train car from Amtrak that is configured to house both food service and a business class. By 
virtue of offering food service, the Downeaster can offer business class seating at a surcharge. Similarly, food service is an 
amenity that may help attract ridership that would otherwise have chosen other transportation. Regardless of these 
potential offsets, NNEPRA reports a continued emphasis on improving the cost recovery rate of its food service 
operations.  
Capital Maintenance. The annual capital maintenance program, developed collaboratively with Pan Am, is often 
comprised of several independent projects. Due to construction schedules, availability of materials, and project priorities, 
not all projects are completed in the year in which they were identified and budgeted. The Capital Maintenance expense 
category captures these expenses as they occur. Capital Maintenance expenses comprised four percent of NNEPRA’s total 
operating expenses for the five year period remaining at a relatively consistent level from FY11 ($214,788) through FY14 
($256,859), but increasing notably in FY15 to about $2.2 million. This increase was the expected result of years of 
planning by NNEPRA and Pan Am for the large tie replacement project that was estimated to cost in excess of $2 
million. NNEPRA and Pan Am agreed that a portion of the capital maintenance programs for FY11-FY14 would be set 
aside and allocated to the future tie replacement project. This project began in 2015 and the increase in FY15 Capital 
Maintenance expenditures reflects the purchase of ties, materials and the majority of project expenses. 
Station Operations. The expenses associated with the operation of the Downeaster stations comprised about three percent 
of NNEPRA’s total operating expenses. Although most of the stations are owned and operated by other entities at little or 
no cost to NNEPRA, there are costs related to liability insurance for all platforms, as well as the leasing of space at the 
Portland Transportation Center from Concord Coach Lines. As previously mentioned, the revenues NNEPRA receives 
from the Parking Lot fees at the Portland Transportation Center nearly offset the cost of its leased space at that station. 
Over the period FY11 to FY15, Station Operations expenses remained at a fairly consistent level with a slight increase 
overall from about $504,000 to about $517,000 and with a spike in FY13 to nearly $554,000. According to NNEPRA, the 
FY13 spike resulted from sharing costs for capital improvements to the Portland Transportation Center for a security 
system and an investment in station signage for all stations that year.  
Wages and Benefits. This category of expense represents about three percent of NNEPRA’s total operating expense and 
includes the total compensation for NNERPA staff with two exceptions. NNEPRA records the compensation for its 
Marketing Assistant within the Marketing expense category as this employee performs several functions that were 
formerly assigned to an outside contractor whose costs were captured in that category. Additionally, only a portion of the 
compensation for the Special Projects Manager is captured in Wages and Benefits as time he or she spends working on 
capital projects is charged directly to those projects instead. Over the five year period, the staff wages captured in this 
category increased 15.5% to $360,000 in FY15 and benefits increased 10.8% to $154,000 in FY15. This is an average 
annual increase in wages and benefits of about 2.8%. 
Marketing. The Marketing expense category generally captures those expenses related to marketing the Downeaster and its 
host communities. This category comprised another 2.8% of NNEPRA’s total operating expenses for the period FY11 – 
FY15. Specific expense items include television, radio, newspaper, and internet advertisements; marketing materials and 
merchandise; advertisement content; and graphic design along with other related expenses. Marketing expenses were fairly 
consistent over the period, but lowest in FY15 at about $429,000 when marketing efforts were scaled back as a result of 
persistent Downeaster performance issues (cancelations and delays) related to complications during the tie replacement 
project. 
Administration.  Expenses captured in the Administration category also remained at a relatively consistent level over the 
five year period ranging from a low of $179,000 in FY13 to a high of $221,000 in FY14. Administration costs are 
comprised of five subcategories: Board Operations, Depreciation, Insurance, Office Expenses, and Professional Services.   
Office Expenses is by far the largest subcategory, averaging about $122,000 annually and accounting for 59.1% of total  
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Administration expenses over the five year period. The majority of Office Expenses is office rent, utilities, and travel 
related expenses. NNEPRA’s Administration expense category captures several types of expenses that have been of 
particular interest in past OPEGA reviews of quasi-independent State entities and are addressed in 5 MRSA §§ 12021 - 
12023: professional services, travel expenses and contributions.  
 Professional services expenses for NNEPRA averaged about $26,500 annually over the five year period. The 
primary types of services procured included accounting services, engineering consulting, and legal services and 
advertisements. Payments for these services were made to 14 unique vendors over the period with no vendor 
being paid more than $15,200 in any fiscal year. 
 OPEGA identified a number of travel-related accounts within NNEPRA’s accounting system and these accounts 
included transportation, tolls, mileage, meals, and lodging expenses. This group of expenses averaged $18,244 
annually between FY11 and FY13.  In FY14 and FY15, these expenses were higher--$29,495 and $30,780, 
respectively—as NNEPRA’s out-of-state travel increased. NNEPRA explained the higher travel expenses in these 
years were due to the Executive Director’s participation as Chair of the States for Passenger Rail Coalition, the 
Executive Director’s participation in federally-mediated negotiations between states and Amtrak regarding  
pricing methodology, and NNEPRA staff attendance at several FTA and FRA sponsored workshops.   
 5 MRSA § 12021 defines contributions as payments for membership dues and fees, gifts, donations and 
sponsorships, including those that result in public advertisement of the entity. NNEPRA uses a series of accounts 
to track these types of expenses. As a whole, contribution-related expenses decreased 72% over the period from 
$80,441 in FY11 to $22,330 in FY15, with a particularly sharp decline between FY11 and FY12 ($39,584). From 
NNEPRA’s explanations and OPEGA’s review of these expenses, we note the following as reasons for the 
decrease: 
o In 2011 and 2012, NNEPRA was a member of the American Public Transportation Association and its 
annual membership fees were $13,850. In 2013, NNEPRA reevaluated the benefits of this membership 
and withdrew from the Association.   
o From 2011 to 2012, NNEPRA’s contributions coded as “Brand Development” decreased from $50,128 
to $16,263 with three specific and large expenses no longer occurring after 2011: 
 an $18,000 “Yankee Holiday” expense for six, full-page ads in the Portland Press Herald, 
onboard seatback and station flyers, and related graphic design; 
 a $6,000 Portland Sea Dogs/Boston Red Sox sponsorship package; and 
 a $5,000 Old Orchard Beach Raging Tide sponsorship package. 
Other - Operating expenses not otherwise captured in previously described categories are captured in the Other 
Expense category, which was less than $25,000 annually over the period with the exception of FY12 and FY15. The 
increase in FY12 expenses reflected costs for preliminary engineering, grant writing assistance, and cost benefit 
analyses required to complete applications for federal grants. The very large increase in FY15 expenses was the result 
of the completion of a transaction from a previous fiscal year. NNEPRA’s FY14 cost agreement with Amtrak 
included an estimate for equipment capital investment expenses with a provision that NNEPRA would reimburse 
Amtrak for actual charges at the completion of the year. NNEPRA required additional information from Amtrak to 
verify the costs before paying Amtrak’s final invoice. This information was provided and a portion of the cost was 
verified and paid in FY15 with the balance being verified and paid in FY16. 
Sources and Uses of Capital Improvement Project Funds 
Project funding has come from a variety of sources, but has predominantly been provided through a series of federal grants 
(including the American Recovery and Reinvestment Act, High Speed Intercity Passenger Rail and Capital Assistance to 
States) that are administered by either the FRA or FTA. 
Many of the grants require matching funds and NNEPRA has secured these from a variety of sources including MaineDOT 
bond proceeds, in-kind contributions from Pan Am Railways and NNEPRA’s restricted cash account. The restricted cash 
account is the remaining funds from a past allocation from MaineDOT that NNEPRA can now use with the permission of 
the MaineDOT Commissioner for the local match to federal grants or otherwise ineligible grant expenses. The total grant 
awards and respective funding percentages by source for projects with expenditures during the period are presented in Table 5. 
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Brunswick Expansion Project  $38,385,495 100%         
Brunswick Layover Facility  $13,717,458 69% 31%       
NNEPRA-MBTA Project  $26,027,764 80%   20%     
Portland Wye Project  $1,103,467 36.8% 46.5%     16.7% 
Service Development Plan  $750,000 80%     20%   
Source:  Data provided by NNEPRA. 
These funds are used to cover a range of project costs including preliminary engineering, design, project management, repairs, 
maintenance, construction services, rail components and ballast materials.  Expenditures varied significantly by project.  
Annual expenditures of these funds over the period are presented by project in Table 6.   
Table 6:  Downeaster Capital Improvement Project Expenses by Year FY11- FY15 
Projects FY11 FY12 FY13 FY14 FY15 
Total 
FY11 –FY15 
Brunswick Expansion Project $16,008,261  $11,166,715  $5,597,553  $1,123,368  $138,134   $34,034,033  
Brunswick Layover Facility 
 
 $313,146   $716,415   $423,216  $293,898   $1,746,676  
Portland Layover Facility $64,339  $32,150   $96,490 
NNEPRA-MBTA Project 
 
 $464   $408,760   $463,802  $338,189   $1,211,215  
Portland Wye Project  $663,295   $73,243         $736,539  
Service Development Plan  $11,828   $287,413   $344,409   $21,001   $7,740   $672,391  
Total $16,747,724  $11,840,982  $7,099,288  $2,031,388  $777,961   $38,497,343  
Source: OPEGA analysis of NNEPRA expense data. Figures have been rounded to nearest dollar. 
Key Functions for Maximizing Revenues 
NNEPRA considers maximizing ridership and thus revenues, while providing excellent service and good value, to be a main 
priority. During the period from 2006 to 2013, Downeaster ridership increased by nearly 72 percent to an annual total of 
513,849. Ridership subsequently decreased to an annual total of 426,828 in 2015 as a direct result of the complications related 
to Pan Am’s tie replacement project described earlier in this Brief. A review of historical ridership data by month shows the 
Downeaster is subject to some seasonality in its ridership levels. July and August are typically busy months as the service 
experiences strong tourist ridership to Maine in addition to strong Boston ridership. 
OPEGA identified three NNEPRA functions that can be expected to impact Downeaster ridership and, thus, achievement of 
NNEPRA’s objective to maximize ridership and ticket revenues – scheduling, fare setting and marketing. NNEPRA’s efforts, 
and constraints it faces with regard to these functions, are described below. 
Scheduling  
 
Schedule, travel time and reliability all have an established and direct impact on ridership. NNEPRA described efforts to 
produce a train schedule that makes sense for passengers and their transportation needs and to ensure, to the degree possible, 
that their trains run on time. NNEPRA faces real constraints in these areas given that Pan Am owns and runs freight on most 
of the track the Downeaster runs on and MBTA has been increasing commuter traffic on their lines as well. 
 
NNEPRA must negotiate with Pan Am and MBTA on how many daily trips the Downeaster can make and the time slots for 
those trips.  At present, Pan Am and NNEPRA have negotiated a maximum of ten one-way trips between Portland and 
Boston and six one-way trips between Portland and Brunswick per day. Despite the negotiations, the Downeaster remains 
constrained in the service it can offer by the times and slots available for its trains.  
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To help ensure Downeaster trains run reliably on time, the agreement between Pan Am and Amtrak includes a performance 
incentive payment that is reimbursed by NNEPRA. Pan Am receives a monthly payment based on the percentage of 
Downeaster trains that meet a certain threshold for on-time performance. The performance payment is an incentive for Pan 
Am to prioritize passenger rail when making decisions regarding freight on the line. Additionally, NNEPRA’s Manager of 
Passenger Services, in concert with Amtrak, maintains regular contact with stations and personnel to ensure the working order 
of trains, ticketing equipment, passenger amenity issues (pets, bikes) and other issues that could cause train delays. The 
manager is often at stations ensuring that operating partners are working together cooperatively. The manager is also on-site to 
assist groups traveling on the Downeaster to reduce potential delays that can be caused by boarding.  
 
As shown in Table 7, the Downeaster has historically had on-time performance rates above 70% and comparable to the larger 
Amtrak service with the exceptions of FY14 and FY15 when the service was substantially affected by Pan Am’s rail tie project. 
The Downeaster’s highest on-time performance rate was 82.2% in FY12.  
 
As described in other sections of this Brief, NNEPRA also identifies and 
secures funding for capital improvement projects intended to reduce overall 
travel time, increase frequency, improve reliability and, thus, improve ridership. 
NNEPRA must work towards these capital maintenance projects in 
collaboration with other stakeholders, including its host railroads on whose 
infrastructure most work is completed. 
NNEPRA maintains a formal policy on seeking public comment for major 
service changes and basic fare increases. The policy exists in response to a FTA 
requirement that transit agencies evaluate the impact of significant changes to its 
transit service, as well as any increases to basic fares or changes to fare media, to 
ensure that such changes do not disproportionally impact minorities or low-
income riders.  
Fare Setting 
Statute requires that NNEPRA establish fares at a reasonable level to encourage 
ridership and NNEPRA uses a market-based approach in setting its fares to stay 
competitive with other modes of travel. NNEPRA explained that it aims to 
balance three objectives in establishing fares: collecting the maximum revenue 
the market will bear; gaining the largest ridership possible; and providing an 
equitable and socially responsible public transportation service. 
The Downeaster offers three major fare categories: one-way, multi-ride, and group. Within these categories, there are 
additional discount, premium, or package deals. One-way tickets are either saver, value, flexible, or premium versions. The 
differences in the ticket types primarily relate to the refund and booking policies. Multi-ride tickets are available in monthly, 
ten-ride and 6 tix (only for college students) groupings. Group packages are negotiated directly with NNEPRA.   
Although NNEPRA’s Board is responsible for setting fares there are limitations in that fares are subject to federal 
requirements and must also fit within Amtrak’s established system of fares. The FTA requires that NNEPRA provide 50% off 
for senior citizens, Medicare recipients, and those with disabilities on off-peak trains. NNEPRA is subject to an Amtrak "fare 
beyond rule" which means that NNEPRA cannot charge a higher price for a shorter distance. NNEPRA must also comply 
with Amtrak’s established system of fares, in which different types of tickets provide either discounts or premiums for the 
same leg of service, and Amtrak’s national discount and promotions, including AAA and children discounts.    
NNEPRA has an established process for evaluating and changing fares that is documented in NNEPRA’s Fare Plan. The Fare 
Plan also expresses the guiding principles the Authority staff follows in proposing fare changes and providing supporting 
analysis to the Board. The staff’s analysis is intended to serve the purpose of supporting the Board's fiduciary responsibility 
and the fare changes they propose aim to maximize the public investment and minimize public subsidy in passenger rail 
service.  
  
Table 7: Downeaster vs. Amtrak On-Time 
Performance by Fiscal Year 
  Downeaster Amtrak 
FY10 74.9% 79.7% 
FY11 77.5% 78.1% 
FY12 80.0% 83.0% 
FY13 82.2% 82.3% 
FY14 58.0% 72.4% 
FY15 29.6% 71.2% 
FY16*  73.7% 
 Source: Downeaster data provided by 
NNEPRA. Amtrak data available through 
the Bureau of Transportation Statistics. FY 
for Amtrak data is Oct. 1 – Sept. 30 and FY 
for NNEPRA is July 1 – June 30. 
*Beginning FY16, NNEPRA is calculating 
OTP using weighted averages based on 
number of days per month rather than 
dividing total by 12 months as had been 
done for previous years. 
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The Fare Plan requires formal reconsideration of fares annually. NNEPRA staff proposes any fare changes being considered 
to the Board. NNEPRA staff provides the Board with information and rationale for the proposed change including the history 
of the fares, Amtrak's pricing grids, cost per passenger miles rates and the staff’s own competitive analysis. Historically, 
NNEPRA has not engaged a consultant to perform formal elasticity studies in considering rate changes and instead relies on 
the staff’s analysis of Downeaster services and fares are compared to those of other transportation providers. Gas prices are 
also an important consideration in NNEPRA’s fare setting approach as periods of higher gas prices have generally correlated 
to higher ridership. 
NNEPRA maintains a formal policy on seeking public comment for basic fare increases and major service changes. The policy 
exists in response to a FTA requirement that transit agencies evaluate the impact of significant changes to its transit service as 
well as any increases to basic fares or changes to fare media to ensure that such changes do not disproportionally impact 
minorities or low-income riders.  
After the Board provides input on any proposed change, NNEPRA staff seeks public input in accordance with the Authority’s 
formal policy. This involves publishing the proposed change and opportunity to provide input on the NNEPRA website and 
in affected stations. The Board considers the feedback obtained through this process in making its decision whether to adopt 
the proposed fare change. 
Marketing 
NNEPRA actively promotes the Downeaster through a variety of marketing campaigns targeted at corporate travelers, senior 
citizens, tourists, students, commuters and sports fans to fill seats in peak and off-peak travel times. NNEPRA also uses 
special promotions and partnerships with host communities and businesses to increase ridership. An example is a current day 
trip package to Freeport that includes round-trip Downeaster passage, a meal at a local Freeport restaurant, shopping coupons, 
and applicable taxes.  
In determining its marketing strategy, NNEPRA first identifies the services it can successfully provide under the Downeaster’s 
current configuration and schedule so that marketing efforts are most successful. For example, NNEPRA would not market a 
southbound, early morning train to commuters if there were not a corresponding northbound, afternoon train to return those 
same commuters home. NNEPRA next identifies target market groups for all trains and develops its marketing plan. 
The marketing plan is built on data gathered from a number of sources. NNEPRA conducts an annual survey on its trains 
through a market research firm. The survey collects demographic information on riders, reasons for travel, and information on 
how the riders have heard, or would like to hear, messages about the Downeaster. The surveys are conducted across a 
representative sample of NNEPRA trains and during different seasons. NNEPRA also uses Google Analytics to track website 
usage and can use Amtrak data to track the redemption of promotional codes used for ticket discounts to determine the 
success of their efforts. Lastly, NNEPRA receives market research and insights through its consulting advertising agency. 
NNEPRA regularly discusses, revisits, and revises their media plan when necessary in consultation with their advertising 
agency in light of opportunities identified or needs seen.  
The Board of Directors approves the overall Marketing Budget but does not approve particular promotions or specific media 
buys. NNEPRA's Director of Marketing generally presents to the Board at each meeting on promotions that have been 
implemented and what the results of those have been.  
Key Functions for Minimizing Expenses 
OPEGA identified and reviewed key NNEPRA processes for minimizing expenses that included those associated with the 
expenditure cycle (procurement, contracting, invoicing, and accounts payable) and broader budgeting and planning processes.  
Our review of these areas found that NNEPRA has established strong policies and procedures (many of which are designed to 
meet applicable federal regulations) to ensure economic purchasing; to reduce the risk of inappropriate, unnecessary, or 
excessive expenditures; and to ensure budgets are reasonable and aligned with established priorities. To date, OPEGA has not 
performed any testing to confirm NNEPRA’s adherence to these policies and procedures, however compliance with many 
aspects of them does get reviewed by the federal oversight agencies FRA and FTA, as well as through NNEPRA’s 
independent financial audits. OPEGA reviewed the FY13, FY14 and FY15 financial audit reports and noted that the 
independent auditor identified no material weaknesses in internal controls. 
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Title 5 requires agencies to maintain policies and procedures with particular specifications. The areas covered by the 
requirements include procurement; contributions; and travel, meals, and entertainment. Procurement policies are expected to 
establish competitive procurement as the standard method, specify when competitive procurement can be waived, and provide 
and maintain written justification on file for five years when there are non-competitive procurements for goods or services 
over $10,000. OPEGA observed that NNEPRA’s procurement policy does specify the conditions under which competitive 
procurement can be waived. It also requires that written justification is made and maintained on file for five years when 
procurements are non-competitive. NNEPRA’s Contributions Policy and Mileage, Travel, Meals, and Entertainment Policy 
are likewise in compliance with the Title 5 requirements. 
 
The specific NNEPRA functions OPEGA identified as key to minimizing expenses are described below. 
Budgeting 
NNEPRA’s annual operating budget includes several major components that are developed early in the budgeting process by 
NNEPRA management. The budgeting process begins with the development of its largest source of revenue—passenger 
fares. The Executive Director conducts analysis of the current year’s ridership by month and train. Any specific events that 
would impact ridership are taken into consideration and adjustments to the following year estimates are made accordingly. 
Resulting estimates are used to generate estimated ticket revenues and café sales. 
The Executive Director also works to finalize NNEPRA’s single largest expense—its contract with Amtrak for train 
operations – and she describes makes efforts to minimize these costs to the extent possible. Under NNEPRA’s 20-year 
operating agreement with Amtrak, price contracts are negotiated every one or two years. Per policy, Amtrak allocates certain 
costs to state partners who contract with them based on a national methodology. The Executive Director reports that, because 
the Downeaster does not interface with the larger Amtrak system, NNEPRA has had some success negotiating a lower 
overhead cost allocation. When it appears the national allocation burdens the Downeaster with more shared or overhead costs 
than seems appropriate, or when metrics used in service cost calculations do not reflect how the Downeaster actually uses the 
specific service, NNEPRA attempts to identify and isolate those Downeaster-specific costs and negotiate with Amtrak.   
At the same time, the Manager of Budget and Administration examines NNEPRA's current expenses to project where costs 
may end up in the current fiscal year and these become the basis for the next budget.  Some line items are easier to project as 
they may be contracted amounts or otherwise known costs that are carried forward into the new draft budget.  
The resulting preliminary operating budget lists operating revenues by major source, expenses by major use, and required 
funding sources and is presented to the NNEPRA board in May. Along with the draft budget, NNEPRA provides a list of the 
underlying assumptions made in developing the budget. The Board reviews this information and votes to send the budget to 
the MDOT Commissioner, whose approval is statutorily required.  
The MDOT Commissioner reviews and fine tunes the budget with a particular focus on the funding sources. As a NNEPRA 
Board member he would have already had a role in reviewing the budgeted expense categories. After the MDOT 
Commissioner's approval, the budget goes back to the NNEPRA Board in June and the Board votes to approve the 
budget. Once approved by the NNEPRA Board, the budget is set for the July 1st start of the new fiscal year. From that point 
on, NNEPRA's Board receives monthly budget to actual reports. 
 
Independent from the operating budget, NNEPRA has a series of active capital project budgets that may span multiple years 
as projects are completed. For grant-funded projects, NNEPRA described developing a scope of work and preliminary budget 
in collaboration with its operating partners in advance of seeking Board approval to submit a grant application to the funding 
agency. In these scenarios, the host railroad provides an initial project budget to NNEPRA, who, in turn, has it reviewed by its 
engineering and project management firm to determine if proposed costs are reasonable and historically 
comparable. According to NNEPRA, the Authority’s Special Projects Manager also reviews the project for work elements that 
may be missing or not necessary. 
 
Once the Board approves applying for a grant, and the scope of work and budget are preliminarily agreed upon, the grant 
application may be submitted. NNEPRA explained that the funding agency (either FTA or FRA) additionally reviews the 
project budget as part of the grant application process and may request changes. If the grant funds are awarded, NNEPRA 
works to fine tune and finalize the project budget in collaboration with it project management firm, the contractor and the 
funding agency. An acceptable budget is required by the funding agencies prior to NNEPRA accessing any funds. The scope 
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of work, budget and schedule are then presented to the NNEPRA Board for approval and authorization to allow the 
Executive Director to execute the grant agreement and the contractor agreement. A final project budget, scope of work and 
schedule is then provided to the contractor. While underway, project statuses, schedules, and budgets are discussed at 
NNEPRA Board meetings.   
Procuring Goods and Services 
NNEPRA’s procurement policy establishes the organization’s procurement requirements and assigns an appropriate method 
of procurement for purchases of goods and services according to the dollar value or type of contract. The policy also contains 
code of conduct and personal conflict of interest sections. OPEGA noted several controls throughout the process including 
detailed bid processing procedures, established conditions in which sole source procurements may occur and required price 
analyses that must occur prior to starting a sole source procurement.   
The invoicing process is governed by a mix of vendor specific policies for NNEPRA’s major vendors (Amtrak, Concord 
Coach Lines, Pan Am, and Epicurean Feast) and a central policy outlining the general process. An additional policy is 
dedicated to preventing duplicate payments. These policies describe the process from the receipt, routing, and processing of 
the invoice to the approval by the Executive Director and Board Treasurer and issuance of the payment. Throughout this 
array of policies, many controls were identified, including payments being processed with only original vendor invoices, a 
separation of duties throughout the process, and a series of required approvals from managers, the Executive Director and the 
Board Treasurer.   
Contract Administration and Oversight 
In conjunction with the procurement policy, NNEPRA’s contract administration procedures provide the basic guidelines for 
the administration of contracts and encompass implementation, oversight, review and responsibilities of NNEPRA staff and 
contractors. Noted controls include the Executive Director’s approval for contract requests prior to solicitation; ongoing 
contract monitoring and monthly progress reports reviewed by management; and the continued involvement of NNEPRA’s 
general counsel throughout the process. 
Additional controls specific to construction contracts include the required submission of pre-construction documents prior to 
the issuance of a Notice to Proceed, the establishment of contractor performance ratings for consideration in future contracts, 
and the employment of a project management firm and NNEPRA’s own Special Projects Manager who both ensure that 
contractors are meeting the terms, conditions and specifications of capital project contracts. 
OPEGA Suggestions Regarding Future Planning for Passenger Rail in Maine 
 
OPEGA observes that although NNEPRA exhibits efforts to maximize ridership and operating revenues from current 
Downeaster service, passenger rail service will continue to require operating subsidies for the foreseeable future. 
Additionally, capital projects related to passenger rail expansion and current service improvements typically require 
substantial funding from federal and/or State sources and can have significant impact on communities. Given these fiscal 
and community impacts, OPEGA offers the following suggestions toward ensuring that the realities and challenges 
described in this Brief, as well as public input, are fully considered in future policy-setting and planning for passenger rail 
in Maine. 
 
 The Legislature has historically had a role in establishment and expansion of passenger rail service in Maine, 
including the creation and continued financial support of NNEPRA. Similar support will likely be necessary in the 
future given the substantial investments and prioritization required for any further expansion of passenger rail 
service or other capital intensive projects. Additionally, the Legislature periodically considers bills and other 
initiatives affecting passenger rail, in particular legislator or citizen proposals for expansion of service to more 
localities. Lastly, the Legislature has an oversight role with regard to NNEPRA given that it is a legislatively 
created entity with a statutorily-defined purpose. Given these roles, OPEGA suggests the Legislature, and in 
particular the Joint Standing Committee on Transportation, avail itself of all existing opportunities to stay abreast 
of both NNEPRA and MaineDOT’s passenger rail plans and operations, including the associated 
challenges. Increased communication between the Legislature, MaineDOT and NNEPRA’s Board and/or staff 
on these matters may help to ensure there is sufficient understanding and alignment on the State’s short and long 
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term plan and goals. One possible opportunity to ensure this communication occurs is for the Transportation 
Committee to schedule NNEPRA to present its required annual reports to the Legislature at a public meeting. 
Such presentations have occurred over the last couple of years at NNEPRA’s initiation and have provided 
opportunity for dialog and questions that might not have occurred otherwise. 
 
 OPEGA suggests that the Legislature, MaineDOT, and NNEPRA, in their respective roles, take steps to ensure the 
following occurs as part of the processes for establishing policy, planning, and implementing passenger rail expansion 
and capital improvement projects: 
 Expected costs and benefits are carefully considered and supported by objective research and analysis and 
that expected benefits take into full account the realities and challenges of providing passenger rail service in 
Maine.  
 Timely and appropriate forums for public input and vetting of significant projects are held throughout project 
selection, design, and implementation such that viewpoints from members of impacted communities, as well 
as both passenger rail proponents and opponents, are considered.  
 The existing Maine Passenger Rail Advisory Council was formed at the request of the Transportation Committee of 
the 126th Maine Legislature. The Council’s goals are to gain an understanding of the relationship between the 
operational, capital and financial structure of passenger and freight railroad operations in Maine; to develop criteria for 
evaluating rail projects; and to prioritize current and future investments in passenger rail service. MaineDOT reports 
that the Council accomplished some of these goals, but has not met recently and the role of the Council will be 
reevaluated in the near future. OPEGA suggests that during the reevaluation of the Council’s role, the appropriate 
parties consider whether the Council can serve a role in implementing the previous two suggestions as a means to 
improve communication and collaboration between the Legislature, MaineDOT, and NNEPRA and/or to serve as a 
forum for public input. 
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